URS

Muscoy Team Conference Call Notes
24 April 2006 (2:00 P.M.)

Conference Call Members Present for Call:

X Dwayne Deutscher/lURS X Kim Hoang/EPA

XI Dennis Bane/URS

X Adam Harvey/URS X Stacey Aldstadt/SBMWD

X Kit Veldman/URS [0 Robin Ohama/SBMWD

X Roger Nommensen/URS X Bill Bryden/SBMWD

XI ConnieBiedel/URS [1 Dave Solomona/SBMWD
0 Terry Tonn/SBMWD

XI Mark Eisen/Secor ] Mike Lowe/SBMWD

X Tom Perina/lCH2M Hill X LanaKennerly/SBMWD

X Bob Kemmerle/E2

| Construction/Validation/Per for mance (Adam Harvey)

= Thecurrent status of the differential pressure transducer 4b 19" Street is till at the
manufacturer for evaluation. The status is being determined.

»  The probe manufacturer representative was on site on 20 April to conduct training with the
City. He removed the probe and found that is was scaled. He thinks the cause was during the
periods of time when the system was shut off and the probe needed to be alittle farther
inserted into the pipe. He recommended taking the probe out and sending back to them so
they can clean it and put an extension on it. The probe was sent to the manufacturer on 21
April.

» Theinspection and shakedown is scheduled for 9:30 A.M., 26 April.

= Inregard to the issue with the back plane at 19" Street on the RTU, Dave Solomona has
explained the situation to ATSI and we are waiting on the plan from ATSI on how they will
resolveit.

= Demobilization of the driller was completed.

= The passive diffusion bags were set.

» URSisworking on the draft monthly progress report based on comments from EPA and
CH2M Hill.

= For thisweek, field activities planned are the spinner logging and zone sampling.

» URSiscontinuing to update the progress report, should have something ready to send out
early next week.

= URSiswaiting for validated datafor September, December, and March, and aso the
February final data.

» Thequarterly groundwater sampling is scheduled for late July.

= Planning on including the Colimawell in the Extraction well, monitoring well installation

report.

| General Discussion

» Thetechnical meeting is scheduled for 8:30 A.M., 27 April, in the classroom.

| Next Conference Call

Monday, 1 May 2006, 2:00 P.M., Call in #: 415-947-8520, Access Code 2332#

The minutes of this meeting represent the writemderstanding of the events as discussed. Should an
attendee’s understanding differ, please contact {dveaDeutscher at 916-679-2051, or
dwayne_deutscher@urscorp.coiie minutes contained herein will stand if narected within ten (10)
days of this writing.




